



MPP_Dove TET_v0.5_20131209.mpp										
ID •	Task Name	Resource Group	Duration	Start	Finish	Т	Nov 25, '14 M F T	Dec 9, '14 S W	Dec 23, '14 S T M F T	Jan 6, '15 S W
83	2.3.1.5 Client Feedback	CLIENT	0.5d	12/18/13 1:00 PM	12/18/13 5:00 PM				0%	
84	2.3.1.6 Revise on the design	OgilvyOne [VN]	0.5d	12/19/13 8:00 AM	12/19/13 12:00 PM				0%	
85 🎹	2.3.1.7 Client Approve	CLIENT	0d	12/19/13 12:00 PM	12/19/13 12:00 PM				12/19	
86	2.3.2 DEVELOPMENT		4.5d	12/19/13 1:00 PM	12/25/13 5:00 PM				0%	
87	2.3.2.1 Banner Implementation (prototype)	OgilvyOne [VN]	1d	12/19/13 1:00 PM	12/20/13 12:00 PM				0%	
88 🖽	2.3.2.2 Client Feedback	CLIENT	1d	12/20/13 1:00 PM	12/23/13 12:00 PM				0%	
89	2.3.2.3 Revise on the prototype	OgilvyOne [VN]	1d	12/23/13 1:00 PM	12/24/13 12:00 PM				0%	
90	2.3.2.4 Client Approval (prototype)	CLIENT	0d	12/24/13 12:00 PM	12/24/13 12:00 PM				12/24	
91	2.3.2.5 Resize Banner	OgilvyOne [VN]	1d	12/24/13 1:00 PM	12/25/13 12:00 PM				0 %	
92	2.3.2.6 Client feedback & approval	CLIENT	0.5d	12/25/13 1:00 PM	12/25/13 5:00 PM				0%	
93 🎹	2.3.3 Deliver Banners	OgilvyOne [VN]	0d	12/25/13 5:00 PM	12/25/13 5:00 PM				♦ 12/25	

